
2015 possum point Power Station 
E Pond ash removal project 

NAME: Whitey Pope 

TITLE: Project lead 

DATE: July 24 2015 
• No safety and no environmental issues. 
• Weather sunny 84 Deg 

ACTIVITIES: 
• Time: 0630-1930 hours 
• Glover hauling ash from the center and south side of E pond, dozer pushing ash at D 

pond, dozers working on the gravel haul road up to D pond, running water truck as 
needed for dust suppression on the roads, moving equipment to C pond area pumps 
suction hoses, finishing up fracktank and pump piping for ABC atE pond. 

• Moretrench Finishing up maintenance work on generators pumps and equipment. 
• PP operations removed lotto on north ash slush line 2:19 PM Moretrench E pond well 

dewatering system back in service all equipment working 5:10PM. 
• 32 people working in and around E & D ash pond. 
• 7/23/15 466 loads hauled to D pond. 
• 0 people orientated today. 

ISSUES 

• 

CONVERSATIONS/ telephone conversations 
• 
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